CNWS Area Plan ImplementatiOn Administrative Draft March 2010

Area Plan/ General Plan Amendment Post-General Plan Amendment Timelapse Development
Q12010 Q22010 Q32010 Q42010 Q12011 Q22011 Q32011 Q42011
Major Milestones * * * * *
Certify EIR Draft Area Plan/ Complete CEQA Review/ Submit disposition Possible property
Adopt Reuse Plan Gen. Plan Amendment Adop Gen Plan recommendations to Navy transfer
Set Redevelopment Area Draft Development
Agreements
I Site-wide Resource Strategy
EnVIrOnmental Mt. Diablo Creek Restoration Planning Restoration implementation
Comphance Flood Plain Mapping

Implementation policies for Mitigation,

Monitoring and Reporting Program (MMRP) Implementation of MMRP

Remediation Privatization/

Developed Remediation Strategies Implementation

City Planning Review/ CEQA Compliance

Agenc
Cgord%ation

Water/ Wastewater Agency Coordination

Coordination with BART and US Coast Guard ‘

Redevelopment Area Determinations ‘

US Navy

Section 7 Consultation

EIS Preparation ‘

Negotiation of Transfer Methods.
Set Development Agreements
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